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Contracting Agency: CALFED Bay-Delta Program (Prop 204 funds)
. Reclamation District Sacramento
97-CO1 RD 108 screen (A175) 108 Mainstem $2,500,000 Signed by contractor and Agency. Sent to DGS 7/10 for final approval.
. . ~ Reclamation District |  Sacramento ) . :
97-C02 Princeton Fish screen (A227) 1004 Mainstem $1,750,000 Waiting for scope.
Watershed management planning for
Sacramento River Riparian Program | Department of Water Sacramento
97-C03 (G195) Resources Mainstem $200,000 Signed by Contractor. Sent to Agency for signature 7/6.
Sacramento
Department of Fish Tributaries/
97-C04 Selected fish screens (A129) and Game Suisun Marsh $3,136,370 Meeting 3/17, received scope, review completed, received revised scope.
Effects of wetlands restoration on -
97-C05 methyl mercury levels (D274) UC Davis Delta $546,171 Sent to contractor for signature 7/10.
97-C06 | Contaminant effects on smelt (E6) UC Davis Delta $437,000 Received scope, review completed, conference call 6/1, waiting for revised scope.
Preventing exotic introductions from UC Sea Grant .
97-Co7 ballast water (146) Extention Program North Bay $222,830 Sent to contractor for signature 7/2.
San Joaquin River real-time water | Department of Water San Joaquin . . ) ‘
97-C08 | quality management program (D252) Resources Mainstem $932,000 Received scope, review completed, project tour and meeting 6/15, waiting for revised scope.
Developing a genetic baseline for Department of Fish San Joaquin
97-C09 San Joaquin salmon {1121) and Game Mainstem $387,003 Waiting for scope
Department of Fish ’
and Game,
Stanislaus River channef restoration | Department of Water R
97-C10 (Wilms) (H126) Resources Stanislaus River | $1,037,899 Attending monthly status meetings, toured site 5/12, waiting for scope.
‘ Department of Fish
97-C11 Gravel at Basso Bridge (H125) and Game Tuolumne River $250,975 Received scope, review completed, tour of site 5/13, waiting for revised scope.
Evaluation of alternative pesticide : ‘
97-C12 use reduction practices (B211) UC Davis Other §957,781 Turned in to contracts office 7/9.
: Department of Water
98-C01{ Twitchell Island restoration (K250) Resource Delta $3,583,000 Received scope.
98-C02 Culture of Delta Smelt (1166) UC Davis Delta $194,870 Sent to contractor for signature 7/8.
' Calif Coastal
. Conservancy and SF
98-C03 | Hamilton wetlands restoration (M140) BCDC Northbay $1,000,000 Received scope.
TRACK.XLS Page 1 ' Updated: 7/16/98

G-002497



TRACKING OF RESTORATION COORDINATION PROJECTS

] .
z -
o
. W
o | Geographic .
<Sl " Project Description Applicant Area Funding Status
Merced River Ranch acquisition and ] Department of Fish
98-C04 restoration (H122) and Game Merced River $658,000 Toured site 5/12, waiting for scope.
) Department of Fish : .
98-C05 | Basso Bridge land acquisition (H123) and Game Tuolumne River $172,500 Toured site 5/12, waiting for scope.
Water Quality Criteria for Chlorpyrifos| Department of Fish '
98-C06  and Diazinon (Designated Action) and Game Landscape $67,753 Requested scope 7/9, received 7/16
Total: $ $18,034,152 i

Contracting Agency: California Urban Water

Agencies/ Metropolitian Water District (Stakeholder funds)

Sacramento
97-M01 Wilson Ranch screen (A313) Deseret Farms of Calif Mainstem $200,000 Draft contract complete.
Battle Creek screens and fish Department of Water .
97-M02 passage (A194) Resources Battle Creek $395,000 Draft contract complete.
Gorrill Dam screen and ladder . ) !
97-M03 (A179) Gorrill Land Company| Butte Creek $369,641 Final contract in preparation. Expect signature in July.
Adams Dam screen and passage .
97-M04 {A330) Ducks Unlimited, Inc. Butte Creek $217,000 Contract executed.
) USBR is undertaking the environmental and permitting tasks under an existing work order;
Townsend Flat Water therefore, CUWA's funding for this project have been reduced by about $100,000. Contract
97-M05 | Saeltzer Dam Fish' Passage (A108) Ditch Company Clear Creek $138,200 delayed due to the applicants' idemnity concerns ‘
Hastings Tract screen feasibility } Hastings Island Land
97-M06 study (A314) Company Delta $27,000 Negotiating contract
: Banta-Carbona San Joaquin

97-M07 { Banta-Carbona fish screen (A101) Irrigation District Mainstem $938,875 Waiting for Banta-Carbona to provide the initial documents.

Tuolumne River channel restoration Turlock Irrigation : Contract under preparation but can not be signed until the conservation easement issue has
97-M08 (Pool 9) (H134) " District Tuolumne River | $2,353,100 been fully negotiated by TID, USFWS, and landowners.

Tuolumne River setback levees and Turlock Irrigation ) Contract under preparation but can not be signed untii the conservation easement issue has
97-M09 channel restoration (H136) District Tuolumne River | $2,801,000 been fully negotiated by TID, USFWS, and landowners.

Total: § $7,439,816

Contracting Agency: Natidnal Fish and Wildlife Foundation (Prop 204 funds)

97-NOt

Assessment and implementation of
urban use reduction of diazion and
chlorpyrifos (Sacramento County)

(B217)

Sacramento Area

Stormwater Permittees

J

Sacramento
Mainstem

$663,500

Received scope, reveiw completed, meeting 6/11, received revised scope 7/9.
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Sacramento River floodplain . .
acquisition and riparian restoration | WCB, USFWS, The Sacramento
97-N02 (G261) Nature Conservancy Mainstem $9,879,800 Received scope, review completed, meeting 6/2, waiting for revised scope.
- Sacramento River acquisition and | WCB, USFWS, The Sacramento : :
97-NO3 ] riparian forest restoration (G278) Nature Conservancy Mainstem $1,292,500 Received scope, review completed, meeting 5/11, meeting 6/2, waiting for revised scope.
Sacramento River meander The Nature Sacramento
97-N04 restoration (G291) Conservancy Mainstem $898,700 Received scope; waiting for input from CALFED attorneys.
Restoration planning (M and N Fork A
American River, Auburn Ravine, ‘ T
97-NO5 Coon Creek) (F297) Placer County American River $222,530 Received scope, review completed, comments sent 7/9.
Butte Creek acquisition and riparian
97-N06 restoration (G218) CSU, Chico Butte Creek $186,128 Received scope, review completed, comments sent 7/9
Cottonwood Creek channel Graham Matthews & Cottonwood
97-NO7 restoration (G171) Associates Creek $61,000 Contractor signed 7/1. Notice to proceed 7/6.
, o Mill Creek
Lower Mill Creek riparian restoration | * Conservancy, The
97-N08- (G292) Nature Conservancy Mill Creek $69,000 Received scope, review completed, meeting 5/11, revised scope submitted 7/13.
Monitoring of Delta contaminants San Francisco
97-N09 {D264) " Baykeeper Delta $100,000 Received scope, review completed, conference call 4/30 and 6/29; waiting for revised scope.
Solano County
Farmlands, Open )
97-N10 |  Jepson Prairie restoration (K109) Space Foundation Delta $244,801 Received scope, review completed, meeting 5/6, waiting for revised scope.
In-Channel Island Association of Bay :
97-N11 | restoration/demonstration (KK185) Area Governments Delta $270,270 Sent to contractor for signature 7/6.
. Moffatt and Nichol
97-N12 Franks Tract restoration (K216)  |Engineers, DPR, DWR Delta $231,500 Contract ready for signature except for issue about indemnification language.
Tyler Island levee protection and | Habitat Assessment & .
97-N13 | habitat restoration pilot project (K38) | Restoration Team, Inc Delta $885,202 Sent to contractor for signature 7/16. -
: Received scope, review completed,'meeting 5/11, received and reviewed revised scope,
Cosumnes floodplain acquisition and| WCB, The Nature meeting, 6/3, decided to move the acquisition portion to federal funds 6/8, revised scope
97-N14 restoration (H307) Conservancy Cosumnes River{ $7,185,100 submitted 7/10.
‘ Mokelumne River setback levee and | Reclamation District {.
97-N15 habital restoration (H304) 2110 Mokelumne River $365,000 Project delayed.
Bay Point shoreline Restoration Plan| East Bay Regional | Suisun Marsh )
97-N16 (K42) i Park District and Bay $185,000 Received scope 7/1, called with comments 7/, revised scope submitted 7/10.
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Martinez Regional shoreline East Bay Regional Suisun Marsh )
97-N17 restoration (K44) Park District and Bay $325,000 Waiting for scope
97-N18 | Cullinan Ranch restoration (M327) ’ Ducks Unlimited, Inc. North Bay $368,500 Received scope, review completed, meeting 4/20, waiting for revised scope.
i . Received scope, review completed, meeting 4/20, received revised scope 5/29, meeting
97-N19 Tolay Creek restoration (M326) Ducks Unlimited, Inc. |  Tolay Creek $283,000 6/29, revised scope and task order received 7/14. Waiting for legal review.
Implementing programs to reduce the
use of pesticides and fertilizers in
Sacramento and San Joaquin Community Alliance San Joaquin
97-N20 watersheds (B289) with Family Farmers Mainstem $1,680,631 Contractor signed 7/13. Notice to proceed issued 7/20/98.
Knights Ferry gravel replenishment Carl Mesick _ '
97-N21 (H137) Consultants Stanislaus River $536,410 Received scope, review completed, conference call 6/8, waiting for revised scope.
Total: $ $25,933,572 ’

Watershed improvements/sediment |-

. stabilization (Deer, Mill, Antelope Sacramento :
97-B01 Creeks) (F5) US Forest Service Tributaries $371,000 Contract executed 3/16/98
Sedimentation movement and
availability and monitoring in the :
97-B02 Delta (D283) USGS Delta $1,046,200 Contract executed 3/16/98 for $587,000. Contract executed 5/21/98 for $460,000.
97-B03 | Liberty Island acquisition (K207) USFWS Delta $8,577,000 Contract executed 3/11/98
Acquisition and restoration of Refuge San Joaquin .
97-B04 lands (SJR NWR) (L.209) USFWS Mainstem $10,647,000 Contract executed 3/11/98
Bear Creek floodplain restoration '
demonstration project (SLNWR)
97-B0S {L212) USFWS Bear Creek $334,000 Contract executed 3/14/98
Assessment of organic matter in the
habitat and its relationship to the food Contract executed 3/16/98 for $517,000. Contract for remaining funds has been sent to
97-806 chain (J3) USGS " Other $1,400,000 recipient for signature on 5/7/98.
Sacramento )
98-B01 Richter Brothers screen (A226) Richter Brothers Mainstem $49,000 Executed 6/5/98.
Sacramento
98-802 | Boeger Family Farm screen (A319) | Boeger Family Farms|{ ~ Mainstem $15,000 Contract sent to recipient for signature on 5/15/98.
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: ' Anderson-Cottonwood| ~ Sacramento :
98-803 ACID fish passage (A215) Irigation District Mainstem $325,000 Contract sent to recipient for signature on 5/15/98.
. Colusa County '
) Sand and Salt Creek watershed Resource ) )
98-B05 project (F189) Conservation District | Colusa Basin $598,633 Contract sent to recipient for signature on 6/4/98.
Evaluation of selenium sources,
levels, and consequences in the . Contract for $517,000 executed on 3/6/98. Contract for $883,000 sent to applicant for
98-807 Delta (8103) USGS Deita $1,588,709 signature on 5/7/98.
Cache Slough habitat enhancement | Reclamation District ‘
98-B08 (M315) No. 2060 Delta $85,000 Executed 6/2/98.
IPM Partnership to Improve Water
Quality in Suisun Bay and Local | Central Contra Costa :
98-B09 Creeks (B236) Sanitary District Delta $266,000 Contract sent to recipient for signature.
Inventory of forest road systems, Cat ) : ;
98-B10 Creek Watershed (F65) US Forest Service | Cosumnes River $38,000 Contract in process.
) Woodbridge fish screen and passage| Woodbridge Irrigation ) .
98-B11 (A197) ) District Mokelumne River| $1,575,000 Contract sent to recipient for signature on 6/15/98.
Napa River Wetlands acquisition Napa County Land - ' )
-98-B13 (M131) Trust Northbay $1,000,000 Contract in process. See information item in Roundtable packet.
Bacterial treatment of Selinum in the San Joaquin The overhead issue has been resolved (UC will charge 10%). Contract sent to recipient for
98-B14 Panoche Drainage (B273) UC Berkeley Mainstem $1,148,326 signature, ’
: Northwest Marine
98-B15 Evaluation of tagging data (180) Technology Inc Landscape $625,000 Contract in process.
Townsend Flat Water
98-B16 | Saeltzer Dam Fish Passage (A108) Ditch Company . Clear Creek $150,000 Waiting for scope from DWR.
) Batlle Creek screens and fish . | Department of Water .
98-B16 passage (A194) Resources Battle Creek $395,000 Waiting for scope from DWR.
Cosumnes floodplain acquisition and The Nature ' )
98-B17 restoration (H307) Conservancy Cosumnes River | $3,400,000 Contract in process.
Total: § $33,633,868 ‘

"97.£01

Watershed Plan (Big Chico Creek)
(F219)

Big Chico Creek
Watershed Alliance

Big Chico Creek

$422,830

| funds)

Executed.
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* Deer Creek
‘ Watershed- R
Walershed planning (Deer Creek) Conservancy, CSU ‘
97-E02 (F237) Chico Deer Creek $196,554 Workplan has been approved. Grant package moving through the approval process.
Napa County
Resource
98-E01 Napa River watershed (M92) Conservation District Northbay $250,000 Executed 5/29/98.
Southemn Sonoma
County Resource :
98-E02 | Sonoma Creek watershed (M113) | Conservation District Northbay $300,000 Executed 5/29/98,
Regional Wetlands Goals Project | San Francisco Estuary
98-E03 {M130) Institute Northbay $76,000 USBR is working on an Interagency Agreement to move the money to EPA.
Total: $ $1,245,384

Butte Creek Watershed .
98-F01 (F222,224,225) ~ CSU Chico Butte Creek $261,300 Finalizing contract and scopes of work.
Butte Creek '
Butte Creek Watershed Coordinator Watershed .
98-F02 Assistant (F221) Conservancy Butte Creek $32,700 Negofiations delayed pending resolution of cost share issues
Butte Creek acquisition and riparian ’ ) 7
98-F03 restoration (G218) CSU, Chico Butte Creek $125,000 USBR has included these funds in the Floodplain Interagency Agreement.
) . Mill Creek
Lower Mill Creek riparian restoration | Conservancy, The . - -
98-F04 (G292) Nature Conservancy Mill Creek -$29,730 USBR has included these funds in the Floodplain Interagency Agreement.
“ Deépariment of Fish
and Game,
Stanislaus River channel restoration | Department of Water .
98-F05 (Wilms) (H126) . Resources Stanislaus River | $1,037,899 USBR is completing an Interagency Agreement to move the funds to USFWS
Tuolumne River sethack levees and Turlock Irrigation
98-F06 | channel restoration (H136) . District Tuolumne River $655,700 USBR is completing an Interagency Agreement to move the funds to USFWS
Total: § $2,142,329
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